

Change Order #1

Potential Client
2122 Whatcom Lane
LocalTown, WA 98765

February 15, 2009

Project: Kitchen & Main Floor Bathroom Remodel

The contract between Hudson Remodeling and Jane and John Smith ("Customer"), dated January 1, 2009 is changed as follows:

- Install four (4 each) 6" recessed can lights, to be operated with two (2 each) three-way switches; to be located in the living room

Change Order 1 Price	\$
Sales Tax	\$
Total Amount for Change Order 1	\$

The Original Contract Price was	\$
Net Change by previously authorized Change Orders	\$ N/A
The Contract Price prior to this Change Order	\$
This Change Order will increase the Contract Price by	\$
The new Contract Price, including this Change Order, will be	\$

This Change Order will increase the Contract time by 1 day

Jane Smith ("Customer")

Date

John Smith ("Customer")

Date

Charlie Hudson, Hudson Remodeling

Date